
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:43 PM

Run date

Time

Reviewer: Wilcox, Jason 01-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 018 Date: 09-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 182

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:45 AM. Crews had to work on E - 1 & E - 2 U ribs permanent
bolts installations in the North wing , lower stiffeners , & South wing lower plates welding . Crews started at
7:00 AM.

Walter , & Jose had to work on the North wing U ribs ( 28 - 39 ) permanent bolt installations .
Crews started at 7:10 AM. to sort their bolts , nuts , & washers . Crews were done at 7:20 AM. They had to
remove the temporary bolts , & drift pins & install the proper length bolts . Crews were done at 3:15 PM. .
Up to date all North side U ribs , but U ribs # 28 & 34 are completed .

At 2:00 PM. Obra , Matt , James , Pablo , & Jeffery came to work on E - 1 E - 2 U ribs
connections middle section . Crews had to run air lines , sort their bolts for tomorrow . Crews were done at
3:15 PM.

Crews did not perform any work today . Only preparations . Crews had to wrap up their tools &
equipment All bolting crews left at 3:25 PM.

Welding crews had to work on D 6 , D 9 , & D 10 vertical stiffeners . Crews had to grind the
vertical stiffeners . They started at 7:20 AM. Crews were done at 7:50 AM.

Jordan had to work on D 9 . He started his 1st pass at 10:00 AM. He was done at 11:30 AM.
Mitch started to weld D 10 at 8:00 AM. He was done at 11:15 AM. Mitch had to cut the 1st pass .

Jordan , & Sangtao had to work with him . D 10 was completed on both sides . D 6 & D 9 were completed
on one side only .

After that , Mitch had to work on D 6 . He started his 1st pass at 11:25 AM. Sangtao had to finish
D 6 . He was done at 4:15 PM.

Jordan & Sangtao had to work with Mitch . They had to clean, grind , cut the ear plates for the
remaining stiffners , & monitor the heat .

In addition to that , crews had to work with all other welding crews on the site .

Rory & Jeremy had to work on the lower plates on the South wing between stiffeners S 10 & S 19 .
2.5 meter long weld . Crews had to set the Bug - O machine . Crews started at 8:00 AM.

In addition to that , crews had to cover the heating unit system on the South wing . They had to
wrap it with thermal blanket . Crews were done at 9:30 AM.

Rory started the 1st pass on the South wing plate at 10:15 AM. Rory & Jeremy had to cut the 1st
pass . Rory resumd welding at 11:15 AM. At 12:00 PM. Crews completed 2 passes . At 3:00 PM. Crews
completed 4 passes . At 5:00 PM. Crews had completed 5 passes . 2 more passe & the cover pass & that
section is completed . Crews were done at 5:15 PM.

Jim , Tom , Bernie , Scott , michael , Dan , & Gary were on the site for all welding activities .

Earl , & Ian had to work on the lower back bars for E - 3 & E - 4 , & on the side back bars between
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E - 2 & E - 3 . Crews had to install the temporary adjustment brackets , place the back bars , & drive
wedges to align the lower plates . Crews started at 7:15 AM. They were done at 10:30 AM.

After that , crews had to work on the side back bars between E - 2 & E - 3 . Crews had to weld 4
brackets on the South side of the girder box , & on the bottom of the top plates on the North wing .
They started at 11:00 AM. Crews were done at 5:15 PM. Bonifacio Daquinag was on the site with the
crews .

Kenneth , & Chun had to work on the top plates . crews had grind the high spots for the 2nd day .
They started at 8:00 AM. Crews was done at 5:10 PM. All welding crews left at 5:25 PM.

In the afternoon , Steven , Tom , & Dan had to UT the deck plates between 11.00 meter & 16.00
meter points . Steven found 2 spots to be repaired . Check Dan's report for more details .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0070562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0050562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Chun FIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 1.00 0.00 0.00 1.00

JNM OBRA PAULKIronworker 1.00 0.00 0.00 1.00

JNM MATTHEW HOLTIronworker 1.00 0.00 0.00 1.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM JIM CANTANDOIronworker 1.00 0.00 0.00 1.00

APP JEFFREY BRICKERIronworker 1.00 0.00 0.00 1.00

JNM SANGTAO HUANGIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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